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Precinct 1 Transportation Task Force

February 28, 2013

PROJECT STATUS UPDATES

FM 2181

Lake Lewisville Bridge & FM 720
FM 720 (North/South)

FM 2499,Section 5

FM 423

US 377 Pilot Point

US 377 Drainage Easements
FM 455

Mayhill Road

IH-35E Ultimate

Dallas North Tollway Extension
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205402-015

205402-015

205402-016

Lillian Miller Lillian Miller Corinth City Limits
IH-35E Corinth City Limits IH-35E
Denton, Corinth Denton Corinth

Widen from twelane to

sixlane divided roadway

Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue
December 15, 2005 Public Hearing: November 2006

January 28, 2008 100% PlansE/W Section | Decenber2012

November 2009 N/S Section: January 2011

* N/S Section: *

May 2013 N/S Section: 2017

Current Activities :

)l
)l

ROW: Acquisition iscomplete.
PS&E: The project has been divided into two construction packages. The North/South Segment

will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits. The
East/West Segment will extend from the City of Def@wrinth city limits to IH35E.
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relocations

=

Precinct 1Project Report

Funding: Source ot yetdetermined
Utilities: TxDOT contracted with Halff Associates ¢oordinate utility relocation.
See attached utility coordination report from Halff Associates.
TxDOT and ITSmetwith Upper Trinity on Friday, September 28, 2012, to discuss utility

See attachegroject updateeport from HuittZollars.

February 2013




PROGRESS REPORT

FM 2181
DENTON COUNTY
February 2013

ROUTE STUDIES
Revised Schematic was approved by TxDOT on July 27, 2006.
Outstanding Issues: None

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2008 and delivered to the TXxDOT Denton area office the
week of February 10, 2008.
Outstanding Issues: None

RIGHT OF WAY MAPPING
Outstanding Issues: Right of Way Appraisal Process.
ROW Acquisition is progressing wealh the EasiWest Section and is essential complete.
ROW Acquisition is underway for the NorBBouth Section of thEroject.
Property 15 has been divided between two owners. ROW documents are being updated to
reflect this change.
Parcel 37 has been updditto reflect the deletion of the ROW requirements.
Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining wall. Parcels3s@have been revised to show
no ROW takes.
Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address
recent changes in ownership on several parcels.
Huitt Zollars submitted documents to TxDOT for required drainage easements for beth East
West and NorthSouth Projects.
Huitt-Zollars iscontinuing to coordinateith TXDOT concerninghe acquisitionof drainage
easementtor the NorthSouth projectHuitt-Zollars has provided design documentation
verifying outfall requirements as requested by TxDOT to use in negotiations wihs/ar
property owners and HOAs.

FIELD SURVEYING AND PHOTOGRAMMETRY
Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north
project to FM2181 projectHuitt Zollars has performed additional field survey to determine
limits of temporary construction easements required to construct retaining wall at Summit Oaks
Subdivision and screen wall at Corinthian Palisades Subdivision.
Additional survey was performed to account for recent developments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans.
Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final
document and ipreparing the North South Hydraulic Report.

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final
sealed Drainage Report to be forwarded to Austin for Division review.

Huitt-Zollars is completing all TXDOT forms requatéor PS&E submission packages to
district and bridge section for completion of the plan review process.



Huitt-Zollars submitted 95% plans for the E&gest Project to the District for their review on
September Z1

Huitt-Zollars receive®5% resubmittaDistrict Review commentsnd of Januargndrevised
plansto incorporate comments. Hubllarssubmitted a final sealed mylRS&E packagéo
District on February 13th

Huitt-Zollars is continuing to prepare 95% PS&E plans for N@wluth Section of thproject.
Huitt-Zollars submitted in progress Not8outh plan sets to the District for use in coordinating
with utilities.

Huitt-Zollars provided electronic design files for the Ne&buth Section in both .dgn and

. dwg format for TxDO®&8suasedi Gi uyioitpPemel oc.
Ongoing utility coordination meetings are being held with TxDOT, Lake Cities Municipal
Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the
resolution of any PS&E challenges

Huitt-Zollars has incorporated the connection at FM2499 into the FM2181 plans

Develop wall plans and revise grading adjacent to Summit Oaks subdivision.

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181
design plas improvements to Parkridge south of FM 2181.

Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford
Road to be directly across from Oakmont Drive.

Huitt-Zollars has completed revising plans to accommodate a 14 ftelasies for shared use
with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations
Regulations and Recommendations as directed in TXDOT Memorandum dated March 23, 2011.
Huitt-Zollars has submitted Final signed Pavementd@eBieport to TXxDOT

Huitt-Zollars met with TxDOT District staff on June™and presented final renderings/exhibit
material to be used for public meeting to be held on June 19th with affected property owners.
TxDOT to schedule meeting with HOA for Sumr@iaks subdivision to present
exhibits/renderings of proposed noise wall/retaining wall.

Huitt-Zollars is continuing to coordinate with TXDOT and adjacent developments concerning
the construction of screening walls. A public meeting was held on J&ir& T2DOT Denton
County Area Office. Proposed wall options were presented to affected property owners in the
Corinth Palisades subdivision and

TxDOT sent certified letters to all affected property owners in the Corinth Palisades
subdivision requesting threvote on wall options. A majority picked an ashlars stone finish for
the drop in precast panelbluitt-Zollars has prepared 95% design plans and details for this
wall which are included in PS&E package submitted to District on Septembier 21

Outstanling Issues: Huitt-Zollars is working with Utility Coordinator (Halff Associates) on
resolving utility conflicts. Utility conflicts for eastest section have
been resolved including proposed water and sewer relocations by the
City of Corinth. Utility confict resolution for nortksouth section is
currently in progress.

Huitt-Zollars received plans for Parkridge south improvements
constructedy the City of Corinth. HuitZollars is revising affected plan
sheets to be forwarded on to TXDOT Design Divismbé incorporated
into sealed plan set.



TO:

FROM:

EMAIL:

12225 Greemville Ave., Sute 200
Dallaz, Texas 75243
[214) 572-2272

Fax (214) 572-2273

Progress Report

Denton County DATE: 272572013
Marc Epperly, P.E. AVO: 26831 WO03
mepperly@halff.com C5.J: 2054-02-018

Limlts: From 886 ft. west of
Barrel Strap Rd. o 1H
35

SUBJECT: Fr 2181 (E-W) Progress Report

Utllity Relocatlons

Atmos Energy — Theair plans and permit have been approved by TxDOT. The duration of their
project should be about 80 days and their estimated completion date s May 31, 2013,

Carrlze Gas — We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas
crossing west of Parkridge Dr. It was determined that their ling s deep enough to clear
construction and no relocations will be necessary.

Charter Communleations — They are mostly agrial on this project and will be relocating to Oncor
Electric poles. Their TxDOT parmit has been approved and their estimated completion date s
April 30, 2013.

Clty of Corlnth (W&WW) — The City's reimbursable agreement with TxDOT has been exscuted.
The contract has been awarded and work has begun. Their estimated completion date is Apri
2013.

CenturyLInk — They are currently working on their relocation design. We are coordinating with
CenturyLink to complete ther relocation plans. Their estimated completion date s July 2013
Explorer Plpellne — Explorar's resmbursable agreemeant package with TxDOT has been
executed. Their relocations were completed in October 201 2.

Grande Communleatlons — Grande’s relocation plans and parmit have been approved by
T=DOT. Their estimated complation date is May 2013.

Lake Cltles Munlclpal Utllity Authorlty (LCMUA) — LCMUA's reimburszble agreement packags
has been approved by TxDOT. Their estimated completion date is May 2013,

Onecor Electrle — Cncor's reimbursable agreement with TxDOT has been executed and they
have begun ther relocation project. Their estimated completion date s March 15, 2013.

Upper Trinlty Reglonal Water Distrlet (UTRWD) — UTRWD has submitied their reimbursable
agreement package to TxDOT for approval.  Their relocations will be part of the roadway
construction contract.



LAKE LEWISVILLE 8RN GED

CSJ:

156701-029

Limits (From):

Eldorado Parkway

(To):

FM 423

Ext. Const. Cost:

$54,321,262.70

Description:

Construct a siane divided urban roadway from Bihdo Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. Abrams. There will be 566 contract days and 30 months of barricades.

)l
)l

See attached TxDOT Construction Report.
Speed Study: The Eldorado Speed Study is complete, and distribution has been made to Little

Elm, Lake DallaspPenton County, and NTTALake Dallas has ragsl the speed limit to 45 mph
between Shady Shores Drive ahd bridge limits. NTTAhas raised the speed limit on the bridge
to 50 mph. Little EIm has also implemented a raised speed limit of 45ramptBay Ridge Drive

to the bridge limits



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: Ebruary 22, 2013

Report prepared by: Tim Massey

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM 423

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (972) 48426
Contractords Superintendent: -0B25i an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: August 2014

Current Activities:

Current activities include: Phase 1 Lewisville Lake Bridge sidewalk and railing, approach slab, and
concrete paving to enable traffic switch. Phase 1 substructure at Harts Branch Bridge and hang
remaining beams. Phase 1 substructure at Peach Creale Bl retaining wall. Excavation,
embankment, culvert installation, pipe installation, storm water treatment unit installation, inlets,
SW3P, lime treated subgrade, retaining wall construction on FM 720.

Narrative Descripti on : oPhasel lalewisvillemdaké Bridge, phasd 1 v i t
substructure at Harts Branch Bridge, phase 1 substructure at Peach Creek Bridge, excavation,
embankment, culvert installation, pipe installation, storm water treatment unit installation, inlets,
SWa3P, retaining whconstruction.

Narrative Description of activities planned for next month: Detour traffic onto newlLake
Lewisville Bridge, Harts Branch Bridge phase 1, Peach Creek Bridge phase 1, detours, pipe and
culverts, retaining walls, excavation and embankment.

Traffic issues None

Plans for changes in traffic patterns: Phasing of driveways and intersections.

Item(s) of work currently controlling project completion: None

Other items of significance:Traffic planned to be placed on Lake Lewisville Bridgéate March.



FM 7ADRTH/SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006

Limits (From): US 380 Schematic Approved: October 2007
(To): Garza Lane Public Hearing: August25,2011

Est. Const. Cost: $33,000,000 FONSI: Decembe4,2011

Project Widen twolane rural roadway to six || 100% PS&E: July 2013

Description: lane divided urban ROW Acquisition Complete: | July2013

Firm: TxDOT Utility Relocation Begins: July 2013

Key Contact: Mike Hainline Anticipated Let Date, South November2013

5 tincoln, Park

o Cro;:s Roads
< y )
o

O Oak Point

o Shady Shores

Little EIm
O

’s .
0o Hlackbeny

-

Current Activities :

T See attached TxDOT status report.
T ROW: ROW acquisition is approximatef32% complete.
1 Other: ITS met with TXDOT to discuss this project on January 14, 2013.
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ﬁ;@@em FM 720: From Eldorado Pkwy to US 380
of Transportation CSJ 1567_01_025
Denton County

PROJECT STATUS AS OF Tuesday, February 26, 2013:

Important Project Update: Due to major utility conflicts north of Martop
Road the projecti s being spl it about 35006 south
182+50). The south project will let in November 2013 and the north project
sometime in 2016. Design changes to avoid or minimize utility conflicts

south of Shahan Prairie isS on-going.

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007
Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010
Revised Schematic approved i November 4, 2010
Revised ROW Map approved: March 21, 2011
Environmental Assessment approved: July 5, 2011.
Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

> > I I I D D D>

FUTURE MILESTONES
A 60% PS&E (Plans Adequate for utility relocations) estimate completion: March
15, 2013.
100% PS&E estimate completion: July 2013.
A Letting Date (south of Martop): November 2013 ; anticipate including 6 month
construction start delay to allow for utility relocations. Construction start ~July
2014.

DESIGN
A PS&E (south of Martop): approx. 56% complete. Design effort restarted in
November 2012. Current design activity status for Plans Adequate:
1) Slight FM 720 profile revisions are needed in 3 areas:
1 Sta 53+00 to 55+00 on south side T will split profile and make south side
slightly |l ower (~16) to all ow better dr i\
I Sta 100+00 to 110+00 will raise profile (varies0 6 t o IlbwPetter o a
driveway grades
1 Sta 146+00 to 162+00 will raise profile (varies06 t o 1. 5086) to addr
drainage concerns (overtopping) north of Culvert #3
2) Misc Drainage: add Drop Inlets at cross streets, adjust runoff coefficients in
several areas, check/adjust storm sewer networks 1 100%
3) Revise 3 culverts to address city and Area Office comments i 80%. Culvert 1
and 2 complete. Culvert 3 pending.



4) Plan Revisions to avoid Mustang Water lines/easement south of Martop
(likely remove Parcel 45 Parts 1 and 2, Parcel 49 Part 2) i 50% (new Retaining
Wall, storm sewer revisions)

5) Drainage Plan/Profile Sheet revisions - 80%. See Iltems 1 and 4.

6) Typical Sections, Project Layouts, Cross Street Plan/Profiles, Driveway
Plan/Profiles revised sheets i 90%

60% PS&E revisions noted above, estimate completion for utility companies by

March 15, 2013.

100% PS&E i estimate completion by July 2013.

>

™

ROW
A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going with focus on
properties south of Martop. Monthly ROW status meetings held at the TXxDOT
District office.

b~

Estimate ROW acquisition south of Martop complete by July 2013.

>

Current list of potential ROW map revisions:
Parcel removals: Parcel 45 Parts 1 and 2, Parcel 49 Part 2
Still being investigated for need and location: Parcel 48 Drainage Easement

UTILITIES

A See Important Project Update noted on Page 1
Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.
Utility Coordination kick-off meeting tentatively set for March 19, 2013.
Utility Relocations 1 Projected to begin by July 2013 based on ROW acquisition
time line.

> B

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Est. Const. Cost: $31.8 million

Description: Construct siMane divided urban roadway
Firm: Halff Associates

Key Contact: Mike Romanowski

FONSI: November 3, 2010

100% PS&E: January 2012

ROW Complete: *

Utilities Relocated: *

Project Tracker Let Date: July 2014

*

Construction complete:

Current Activity :

ENV: This project will require nomegulatory mitigation and ongoing
coordination. Aftempproval otthe EA, Halff will publish @ NOA.
PS&E: The 100% PS&Rvas submitted mJanuaryd, 2012, for

review.

Utilities: Halff is currenly working with the Area Office and utility
owners to coordinate necessary relocations and has participated in
nineteenprojectwide utility coordination meetingsnd several
additional meetings requested by the various utility companies. The
nextprojectwide utility coordination meetingill be held onMarch

21, 2013. See attached meeting minutes from Bebruary21, 2013,
meeting.

ROW: ROW and easemeparcels have been reduced in size and
deleted where possible with some minor design modificatidhs.

total number oparcels has been reduced fromt@31.

TxDOT has confirmed that RTR funds can be considered local funds
Denton County will still be required to contribute 10% of ROW costs, &
but will be given credit for ROW already purchas@dhe ROW
LPAFA with TxDOT was executed by Denton County on May 1,
2012, and subsequently by TxDOT on May 10, 2012.
Therewasa project kickoff meetingon October 302012, to begin

made on @ parcels.

Funding: This project is fully funded with Regional Toll Revenue.
Let Date: TXxDOT has changed the project tracker date from May
2013 to July2014.

=A =4
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FM 24995 Utility Coordination Meeting Minute2(21/2013)
Attendees:

wTxDOT: Danny Henderson; Tracy Beck; David Hensley; Kenneth Powers

w | I fFFY vall OoshyTarfitesori S |

wOthers: Jim Wilder (COD); Daniel Belser & Paul Pustejousky (DISD); Steve Reman (UTRWD); Brent
Keisman (COSERYV); Michela Kuhlenbeck (Charter)

Summary:

l. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, No parcels closed yet; 3apcels in E.D. with a few more expected
b. Fundingg RTR, Complete.
C. Letting Dateg July 2014Area office would like to move to 2013 but depends on ROW.
[1. BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scopeg Construction of a Nofrreeway Facility
V. UTILITY COORIDATION/QUESTION AND ANSWER
Utility Installation Review System
Utility Clearance Letters
Utility Agreements
Utility Companies
1 City of Denton: Phase 1 construction complete except for arealahBmn
Road; delays because of weather and poor drainage in the area; Phase 2
design 80% complete; will send Phase 2 to district and copy Danny when
100%.
DISD: Same as last time; still needing 4 parcels.
COSERYV G&ame as last time; waiting on ROW agneat with State School
for Phase 2.
1 Charter: Clear in Phase 1 but nervous that there is something out there that he
Is unaware of; waiting on DME for Phase 2.
1 Upper Trinity: Working on reimbursement package.

oo op
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VI. NEXT STEPS
a. Plan Distribution
b. Data Collectin
C. Future Meetings March 21, 2013



FM 4280RTH & MIDDLE

131502-009

Stewart Creek Road
US 380
6.91 miles

To be determined

Construct fouwrto sixlane dividedurban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
August2013
September 2013
December 2013
May 2016

Current Activity :

T ROW: ROW acquisition izomplete.

PS&E: 100% Plans have been completed.

1  TxDOT shows the project lelate to be September 2013;
however, the projechaybe eligible to état an earlier date.

1 See attachedlacobsProgress Report

1 See attached TxDOT Project Report.

=
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Project Update
FM 423 North Improvements
February 25, 2013
Efforts this month:

Jacobs received comments from TxDOT on 1/2/13 and City of Frisco on 1/17/13. Revised
sheets were provided to TxDOT 1/24/13 and 2/15/13

Additional comments on the illumination design were received 2/20/13 and revised sheets will
be provided 2/27/13

Right-of-Way Acquisition efforts this month for the North Section

ROW acquisition complete: 63 parcels closed out of 63 total parcels.

Utility Coordination Effort for the north section:

The TxDOT Denton Area Office has taken over responsibility for the utility coordination.



TxDOT Monthly Project Report for PrecinttTask Force
Dateof report: February 22, 2013
Report prepared by: Noe Rodriguez

Project: C 156%2-27

Control: 156702-027

Highway: FM 423

Limits: From: 0.6 miles south of FM 2934 (Eldorado Parkway)
To:  Stewarts Creek Road

Contractor:Austin Bridge & Road, LP

TxDOT Project manager: Noe Rodriguez Phone: (21-2p@23
Contractords Superintendent: Si3eé0ve Goul d

Date Work Began: December 10, 2009
Anticipated Completiobate: May 2013

Current Activities: 7-11 and Aspen change orders

Narrative Descripti on Bayd Rohdacessoven force dcdpent, @aced isidei t |
road street blades, completed sidewalk and ramps.

Narrative Description of activities planned for next month: Place 711 driveway & Aspen sidewalk
and ramps.

Traffic issues None
Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: 7-11 driveway, Aspen slopes, sidewalk,
and ramps.

Other items of significance:7-11 driveway, Aspen slopes



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029
North of FM 455/Zipper Road
North of N. Washington Strée

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

3.5 miles April 2013

Bridgefarmer

Firoze Shams
Ray Wells

Current Activity :

il
il
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ENV: Environmental Clearance was providedAugust 30, 2Q2.

Route Design Studies:The fourlane divided section would cost approximately 60% more

than the currently anticipated section ($18 million versus $12 million). The largest component
of theincrease is the cost of ROW, which is estimated at $4.7 millio

PS&E: Bridgefarmemadethe 60% submittabn October 15, 2012

Bridgefarmer made the 90% submittal on December 10, 2012.

A US 377 technical meetirftas been scheduled for the third Monday of the month, quarterly
See Status Report from Bridgefarmer.

Precinct 1Project Report February 2013 1€



US 377 in Pilot Point, TX
C5J: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report = 33
Period: January 2013 — February 2013

Activities during this Period

Continued project coordination with TxDOT, Denton County (ITS)

Continued project management activities

Met with TxDOT Denton County Area Office to go over review comments.

Coordmation meeting with all stakeholders at Pilot Point on 2-20-13 to go over the project
and discuss critical items that might delay construction.

Continued work towards finishing up the project

EE VI S -
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Firoze Shams, P.E., PTOE
Project Manager
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US 377 Drainage Easements

P.O. #131747 for $13,500.00 was cut for TNP for drainage easement surveys for US 377 on
December 14, 2012.

Teague, Nall & Perkins is about 95% completed, and the final signed easements were
submitted on January 15, 2013.

ITS met with Commissioner Coleman on February 15, 2013, to discuss easements.

Denton County will be drafting an ICA with Pilot Point for the cost to acquire the drainage
easements to accommodate drainage improvements proposed by TxDOT.



June 2010

081602-TBD
FromFM 2450to approx. ¥ mile west
of IH-35

From approx. % mile west of K35 to
1.5 miles east of IFB5/Marion Road

5.3 miles

$40 million

Widen twolane rural roadway to four
lane urban roadway with turn lanes at
IH-35

Dannenbam

Danny EverettGreg Vowels

Current Activity:

= =4 =4 =4

= =4 =

ENV: Environmental work is underway, including field investigations.

ROW: Will begin once the project has been enviromiaiéy cleared.

PS&E: Will begin once the schematic is sufficiently developed.

FM 455 will be split into two sections for construction purposes. The construction estimate for
the entire project is $40 million. The estimate forulest project, SectioA (from FM 2450

to approximately ¥ mile west of H85) is $24 million. The construction estimate for ¢last
project Section B(from approximately 3nile west of IH35 to 1.5 miles east of KHYMarion
Road is $16 million. The project will not be splfor the schematic and environmental phases.
The LPAFA was fully executed on December 11, 2012.

Dannenbaum submitted the schematic to the Dallas DistriSeptembe?0, 2012
Commentseceived from TxDOT on NovembeB22012. Comment resolution meetivgas

held on December 12012. Dannenbaunaddresed comments andubmitteda revised
schematidor District review onFebruary26, 2013.

See Dannenbaum status report.
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